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Lessons Learned from ESC
Implementation at the
Tottenham Airfield

Going Beyond Silt Fence

woodplc.com



Overview

Purpose
A Break down over-reliance on use of perimeter silt fences and old techniques

A Identify strategies for overcoming resistance to BMPs

Case Study:

A 52 ha site in Southern Ontario
A Release of sediment

A Steps taken to avoid shut-down

Take-Aways:

A Three factors that contribute to an ESC compliant site

A Adaptability from an ESC perspective

A Ao 6

A The importance of proper ESC planning for longer term construction projects

A presentation by Wood.



Case Study 0 Site Location

5 A presentation by Wood.




Case Study 0 Background

A Redevelopment of a
municipal airfield

A Federal jurisdiction -
exempt from municipal
regulations

A Multi -year fill and grading
program

A No comprehensive ESC
plan in place during initial
construction phase

A presentation by Wood.



Case Study 0 Initial ESC Measures

SWOT Analysis

ADesigned and ins|
personnel

A Silt fence at boundary of site

A No additional measures at
ditches, culverts, or overland flow
paths; no slope stabilization

A Disturbed soils left unstabilized

A presentation by Wood.



A presentation by Wood.




Case Study 0 Site




